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LEASE cum DEVELOPMENT AGREEMENT

Between

The Governor of Odisha

And

For Development of Tourism Accommodation Unit at
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LEASE cum DEVELOPMENT AGREEMENT

This Agreement is entered into on this the day of ,2018 at
Bhubaneswar

BETWEEN

The Governor of Odisha; represented through Department of Tourism, Government of
Odisha, (hereinafter referred to as “DOT”), which term shall unless repugnant to the context

include its successors, assigns and legal representatives)of the one Part
AND

, a company duly incorporated

under the provisions of the Companies Act 1956 having its registered office at
, represented through its authorised

representative, (hereinafter referred to as the

“Lessee” which expression shall unless repugnant to the context or meaning thereof, include
its successors, permitted assigns and substitutes) of the other Part.
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1.1

1.1.1

INTRODUCTION

Whereas:

A. DOTis a department under Government of Odisha and is engaged in developing
and promoting tourism activities in the state of Odisha;

B. DOT had invited bids for upgrading, developing, operating, maintaining,
managing, sharing and transferring (the “Project”) of Tourist Accommodation
Unit at as specified in the Bidding

DocumentsPursuant to the evaluation of the bids received, the bid of{name of

firm} . was selected and

accordingly, issued a Letter of Award (hereinafter called the “LoA”)and attached
in Schedule | — Letter of Award, requesting the selected Bidder to ensure the
execution of this Agreement within 30 (Thirty) days of the date of issue of the
LoA, which the Selected Bidder has acknowledged;

C. DOT has executed this Agreement to transfer the rights on the assets delineated
in Schedule Il — Project Assetsof this Agreement and assigns the Lessee its
rights and obligations with regard to the Project and has agreed to enter into this
Agreement with the Lessee, subject to and on the terms and conditions set forth
hereinafter.

NOW THERFORE in consideration of the foregoing and respective covenants and
agreements set forth in this Agreement, the sufficiency and adequacy of which is
hereby acknowledged and intending to be legally bound hereby, the Parties agree as
follows, namely :-

DEFINITIONS AND INTERPRETATIONS
Definitions-
In this Agreement, the following words and expressions shall, unless repugnant to
the context or meaning thereof, have the meaning hereinafter respectively

ascribed / assigned to them hereunder:-

“Agreement” refers to this Lease cum DevelopmentAgreement and the provisions
included in this Agreement including amendments thereto;

“Annual LeaseRental” shall mean the annual rental payable to DOTas defined in
clause 1.38 of this Agreement;

“Applicable Law” shall mean all statutes, laws, ordinance, in force and effect as

on date hereof and which maybe promulgated or brought into force and effect
hereinafter in India by the Government of India (Gol) or Government of
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1.4

1.5

1.6

A7

1.8

1.9

Odisha(GoO or State Government) or any other government authority having
jurisdiction over the matter in question including regulations and rules, directives,
guidelines, policy made there under, and all judgements, orders, decrees,
injunctions, writs and orders of any court or judicial body, as may be in force and
effect during the subsistence of this Agreement or thereafter and applicable to the
Project / the Lessee in relation to the Project;

“Appointed Date” is the date from which the obligations of the Parties in this
Agreement shall commence;

“Applicable Permits” means all notifications, clearances, permits, authorisations,
licenses, consents, permissions, rulings, exemption, approvals or any other permit
of whatsoever nature which is required to be obtained and maintained by the
Lessee under or pursuant to Applicable Law, or any registration or filing with, any
authority under Applicable Law for or in respect of this Agreement including for
performance of any obligation or exercise of any right by a Party, in connection
with the Project during the subsistence of this Agreement;

“Bid” means the documents in their entirety in the bid submitted by the Selected
Bidder in response to the Bidding notice issued by DOT for the Project;

“Bid Security” means Bid Security applicable for this Project as per Clause 7 of
the Request for Proposal (RFP);

“Bidding Documents” means the Request for Proposal(RFP), all the Volumes,
Appendices and Addenda thereof issued by DOT as part of the Bidding Process
for this Project;

“Business Day” means a day, except Saturdays, Sundays and government
holidays, on which banks are generally open for business in Bhubaneswar,
Odisha;

“Clearance” means the written consent, licence, approval, permit, rulings,
exemption, notification, no objection certificate or other authorisation or permission
of whatsoever nature which is required to be obtained from any authority, from
time, to time in connection with the Project;

“Commercial Operations Date for Phase | or COD - Phase I” means the date on
which the Lessee obtains the Completion Certificate for Phase . It cannot be later
than Scheduled Phase | Implementation Completion Date

“Commercial Operations Date for Phase Il or COD - Phase II” means the date
on which the Lessee obtains the Completion Certificate for Phase Il. It cannot be
later than Scheduled Phase Il Implementation Completion Date as listed in
Schedule lll: Phase-wise Minimum Development Requirements;

“Commercial Operations Date for Phase lll or COD - Phase IlI’ means the date
on which the Lessee obtains the Completion Certificate for Phase Ill.It cannot be
later than Scheduled Phase Il Implementation Completion Date as listed in
Schedule lll: Phase- wise Minimum Development Requirements;;

“Completion Certificate” shall have the meaning as defined;

"Encumbrance” means any encumbrance such as mortgage, sub-lease, charge,
pledge, lien, hypothecation, security interest, assignment, privilege or priority of
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1.16

.1.20

1.21

1.22

.1.23

1.24

.1.25

.1.26

1.27

.1.28

any kind having the effect of security or other such obligations and shall include,
without limitation, any designation of loss payees or beneficiaries or any similar
arrangement under any insurance policy pertaining to the Project, physical
encumbrances, claims for any amount due on account of taxes, cesses and
encroachments on the Project Assets;

“Force Majeure” shall have the meaning ascribed thereto in clause;

“Final Commercial Operations Date or FCOD” meansthe COD for the last Phase
as applicable for the Project. Projects for which only Phase | is applicable, FCOD
shall be same as COD-Phase I. Projects for which only Phase | and Phase Il are
applicable, FCOD shall be same as COD-Phase Il. Projects for which all three
Phases are applicable, FCOD shall be same as COD-Phase lll;

“Gol” means the Government of India and any of its duly authorised agency,
authority, department, inspectorate, ministry or person (whether autonomous or
not);

“Go0” means the Government of Odisha and any of its duly authorised agency,
authority, department, inspectorate, ministry or person (whether autonomous or
not) under the lawful and effective control and direction of GoO;

"Good Industry Practice” means the exercise of that degree of skill, diligence,
prudence and foresight in compliance with the undertakings and obligations under
this Agreement which would reasonably and ordinarily be expected of a skilled and
an experienced person engaged in the implementation, operation and
maintenance or supervision or monitoring thereof or any of them for a project
similar to that of this Project;

“Implementation Phase” means the period commencing from Appointed Date and
ending on FCOD;

“Lease Period” shall have the meaning ascribed thereto
“LoA” means the Letter of Award issued to the Lessee by DOT;

"Material Adverse Effect” means material adverse effect on (a) the ability of the
Selected Bidder to exercise any of its or perform / discharge any of its duties /
obligations under and in accordance with the provisions of this Agreement and/or
(b) the legality, validity, binding nature or enforceability of this Agreement;

“Material Breach” means a breach by either Party of any of its obligations under
this Agreement which has or is likely to have a Adverse Effect on the Project and
which it shall have failed to cure within the Consultation Period;

“O&M” means the Operation and Maintenance of the Project during the Lease
Period and includes but is not limited to functions of operation, maintenance and
performance of other services incidental thereto;

“Operations Phase” means the period commencing from FCOD and ending on
the Transfer Date;

“Parties” mean the parties to this Agreement collectively and “Party” means any of
the Parties to this Agreement individually;
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.1.29

.1.30

.1.31

1.32

.1.33

.1.34

.1.35

.1.36

1.37

.1.38

.1.39

.1.40

1.41

.1.42

“Phase” means either Phase | or Phase Il or Phase Il of the Project as specified in
Schedule Ill: Phase-wise Minimum Development Requirements;

"Performance Security” shall have the meanings ascribed thereto in clause;

“Project” means up-gradation / development of Tourism Accommodation Unit at
[insert location] as per the Minimum Development Requirements and time-lines
prescribed in Schedule lll: Phase-wise Minimum Development Requirementsof
this Agreement and operation, maintenance, management, sharing & transferring
of the Project Assets and Project Facilities as per the provisions of this Agreement;

“Project Agreement” means any agreement other than this Agreement which the
Lessee enters into with any third-party in relation to this Project;

“Project Asset” means the assets leased to the Lessee by DOT in accordance
with the provisions of the Project Agreements and detailed in Schedule Il -
Project Assets of this Agreement;

“Project Facility” or “Project Facilities” mean all the assets to be developed as
per the Minimum Development Requirements for the Project;

"Rs." or "Rupees" refers to the lawful currency of the Republic of India;

"SBI PLR" means the prime lending rate per annum for loans with 1 (one) year
maturity as fixed, from time to time by State Bank of India, and in the absence of
such rate, the average of the prime lending rates for loans with 1 (one) year
maturity fixed by Bank of India and Bank of Baroda and failing that any other
arrangement that substitutes such prime lending rate as mutually agreed between
the Parties;

“Scheduled Phase | Implementation Completion Date” means the latest date by
which all the Minimum Development Requirements for Phase | as detailed in
Schedule lll: Phase-wise Minimum Development Requirementshave to be met;

“Scheduled Phase Il Implementation Completion Date” means the latest date
by which all the Minimum Development Requirements for Phase Il as detailed in
Schedule IlI: Phase-wise Minimum Development Requirementshave to be met;

“Scheduled Phase lll Implementation Completion Date” means the latest date
by which all the Minimum Development Requirements for Phase Il have to be
met;

"Specifications and standards"mean the specifications and standards relating to
the quality, capacity, facilities and other requirements for the Project Assets as
mutually agreed between the Parties and given in Schedule II- Project Assets.

“Tax or Taxes” shall mean and include all taxes, duties, cess, levies that may be
payable by the Lessee under Applicable Law;

"Termination"” means termination of this Agreement hereunder pursuant to the
delivery or deemed delivery of a Termination Notice or otherwise in accordance
with the provisions of this Agreement but shall not, unless the context otherwise
requires, include the expiry of this Agreement in the normal course;
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1.1.43

1.1.44

1.1.45

1.1.46

1.2

1.2.1

1.2.2

1.2.3

1.2.4

1.2.5

1.2.6

1.2.7

1.2.8

"Termination Date" means the date on which Termination Notice has been
delivered or deemed to have been delivered by a Party issuing the same to the
other Party in accordance with the provisions of this Agreement;

“Termination Notice” means a communication in writing by a Party to the other
Party seeking Termination in accordance with the applicable provisions of this
Agreement;

“Termination Payment” means the amounts payable by a Party to the other
Party under this Agreement upon the Termination of this Agreement;

“Transfer Date” means date on which this Agreement and the Lease hereunder
expires pursuant to the provisions of this Agreement or is terminated by a Transfer
Notice whichever is earlier and

Interpretation -
In this Agreement, unless the context otherwise requires:-

any reference to a statutory provision shall include such provision as is from time
to time modified or re-enacted or consolidated so far as such modification or re-
enactment or consolidation applies to or is capable of being applied to any
transaction entered into hereunder;

references to laws of Odisha, laws of India or Indian law or regulations having the
force of law shall include the laws, Acts, Ordinances, Rules, Regulations, Bye-laws
or notifications which have the force of law in the territory of India and as from time
to time, may be amended, modified, supplemented, extended or re-enacted;

reference to a “person” and words denoting a natural person shall be construed
as a reference to any individual, firm, company, corporation, society, trust,
government, state or agency of a state or any association or partnership (whether
or not having separate legal personality) of two or more of the above and shall
include successors and assigns;

reference to an individual shall include his legal representative, successor, legal
heir, executor and administrator;

the table of contents, headings or sub-headings in this Agreement are for
convenience of reference only and shall not be used in and shall not affect the
construction or interpretation of this Agreement;

the words importing singular shall include plural and vice versa;

terms and words beginning with capital letters and defined in this Agreement shall
have the meaning ascribed hereto and the terms and words defined in the
Clauses/Articles/Schedules and used therein shall have the meaning ascribed in
the Clauses/Articles/Schedules; and the words beginning with capital letters but
not defined in this Agreement shall have the meaning ascribed to it in the Bidding
Documents;

the words “include” and “including” are to be construed without limitation and

shall be deemed to be followed by “without limitation” or “but not limited to”
whether or not they are followed by such phrases;
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1.2.9

1.2.10

1.2.11

1.2.12

1.2.13

1.2.14

1.2.15

1.2.16

1.2.17

1.2.18

1.2.19

1.2.20

1.2.21

1.2.22

any reference to any period of time shall mean a reference to that according to
Indian Standard Time;

any reference to day shall mean calendar day;

reference to a “business day” shall be construed as a reference to a day (other
than Sunday) on which banks in Bhubaneswar are generally open for business;

any reference to month shall mean calendar month as per the Gregorian calendar;

the Schedules to this Agreement and any amendment(s) thereto, form an integral
part of this Agreement and will be in full force and effect as though they were
expressly set out in the body of this Agreement andin the event of any conflict
between any provision of an Article/Clause of this Agreement and any provision of
a Schedule to this Agreement, provision of the Clause shall prevail;

any reference at any time to any agreement, deed, instrument, lease or document
of any description shall be construed as reference to that agreement, deed,
instrument, lease or other document as amended, varied, supplemented, modified
or suspended at the time of such reference provided that this sub-clause shall not
operate so as to increase liabilities or obligations of DOT hereunder or pursuant
hereto in any manner whatsoever;

references to Recitals, Articles, Clauses, Sub-Clauses, Paragraphs in this
Agreement shall, except where the context otherwise requires, be deemed to be
references to Recitals, Articles, Clauses, Sub-Clauses, Paragraphs, and of or to
this Agreement;

any agreement, consent, approval, authorisation, notice, communication,
information or report required under or pursuant to this Agreement from or by any
Party shall be valid and effectual only if it is in writing under the hands of duly
authorised representative of such Party, as the case may be, in this behalf and not
otherwise;

any reference to any period commencing “from” a specified day or date and “till’
or “until” a specified day or date shall include both such days or dates; provided
that if the last day of any period computed under this Agreement is not a business
day, then the period shall run until the end of the next business day;

the damages payable by either Party to the other as set forth in this Agreement,
whether on per diem basis or otherwise, are mutually agreed genuine pre
estimated loss and damage likely to be suffered and incurred by the Party entitled
to receive the same and are not by way of penalty (‘the Damages”);

reference to any gender shall include the other and the neutral gender;

“Lakh” means a hundred thousand (100,000) and “Crore” means ten million
(10,000,000);

“indebtedness” shall be construed so as to include any obligation (whether
incurred as principal or surety) for the payment or repayment of money, whether
present or future, actual or contingent;

references to the, “winding-up”, “dissolution” “insolvency” or “reorganisation”
of a company or corporation shall be construed so as to include and equivalent or
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1.2.23

1.2.24

1.2.25

1.3

1.3.1

1.4

1.4.1

1.4.2

1.4.3

analogous proceedings under the law of the jurisdiction in which such company or
corporation is incorporated or any jurisdiction in which such company or
corporation carries on business including the seeking of liquidation, winding-up,
reorganisation, dissolution, arrangement, protection or relief of debtors;

any documentation required to be provided or furnished by the Lessee to DOT
shall be provided free of cost and in three copies and if DOT is required to return
any such documentation with their comments and/or approval, then it shall be
entitled to retain two copies thereof;

the rule of construction, if any, that a contract should be interpreted against the
parties responsible for drafting and preparation thereof, shall not apply; and

any word or expression used in this Agreement shall, bear its ordinary English
meaning and, for these purposes, the General Clauses Act, 1897 shall not apply.

Measurements and arithmetic conventions -

All measurements and calculations shall be in metric system and calculations done
up to 2 (two) decimal places, with the third digit of 5 (five) or above being rounded
up and below 5 (five) being rounded down.

Priority of contract documents and errors / discrepancies-

This Agreement, and all other agreements forming part of this Agreement are to be
taken as mutually explanatory to one another and, unless otherwise expressly
provided elsewhere in this Agreement, the priority of this Agreement and other
documents and agreements forming part hereof shall, in the event of any conflict
between them, be in the following order:

(i)  this Agreement
(ii))  Schedules, Annexure and Appendices of this Agreement

(iii)  Bidding Documents
(iv) LoA and other communication issued by DOT to the Selected Bidder /
Lessee.

(v)  all other documents forming part of this Agreement

The Agreement at (i) above shall prevail over the agreements and documents at (ii
to v) above.

Subject to clause 1.4.1, in case of ambiguities or discrepancies within this
Agreement the following shall apply:-

(I) between two or more articles and or clauses of this Agreement, the provisions
of the specific article and or clause relevant to the issue under consideration
shall prevail over those in other articles or clauses;

(II) between any value written in numerals and that in words, the higher value
shall prevail, whether written in words or numerals.
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1.4.4

®

(i)

(iii)

@iv)

1.5

1.5.1

1.5.2

1.5.3

®

(i)

(IIT) between the clauses of this Agreement and the Schedules, the Clauses shall
prevail and between Schedules and Annexes, the Schedules shall prevail;

PROJECT SCOPE

The scope of the Project (the “Project Scope”) during the Lease Period shall
mean and include but not limited to:-

up-gradation, development, operation,maintenance, management, share and
transfer of the Project Assets given in

Schedule Il — Project Assets & Project Facilities in accordance with the provisions
of the Agreement as per the phases and time-lines prescribed in Schedule Il :
Phase —wise Minimum Development requirements;

performance and fulfilment of all other obligations of the Lessee in accordance
with the provisions of this Agreement and matters incidental thereto or necessary
for the performance of any or all the obligations of the Lessee under this
Agreement; and

any variation in the Project Scope subsequent to the date of this Agreement which
shall be subject to Applicable Law and /or mutual agreement of the Parties.

GRANT OF RIGHTS
Rights -

The Project Assets shall be the registered property of DOT and the Lessee shall
execute the Project on upgrade, develop, operate, maintain, share and transfer
basis. The lessee shall use the project assets only for tourism purpose.

Subject to and in accordance with the provisions of this Agreement, Applicable
Law and Applicable Permits, DOT hereby grants to the Lessee, for the Assets as
set forth in Schedule Il — Project Assets the exclusive right and lease during the
subsistence of this Agreement to operate and maintain the Project [the “Lease
cum Development Right” (LDR)] for the entire duration of the Lease Period or until
the earlier termination of the Agreement in accordance with the provisions of this
Agreement. The Lessee hereby accepts theLDR and agrees to implement the
Project subject to and in accordance with the terms and conditions set forth herein.

Subject to and in accordance with the provisions of this Agreement, Applicable
Law and Applicable Permits, the LDR hereby granted shall oblige and/or entitle (as
the case may be) the Lessee to undertake the following:-

Upgrade, develop, operate and maintain the Project Assets for the purpose of and
to the extent conferred by the provisions of this Agreement;

Demand, collect and appropriate tariff (fee) from users for using the Project Assets
in accordance with clause;
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(iii)

1.5.4

1.5.5

1.5.6

1.6

1.6.1

1.6.2

1.6.3

1.6.4

1.6.5

1.7

1.7.1

Perform and fulfil all Lessee’s obligations under and in accordance with this
Agreement;

Bear and pay all costs, expenses and charges in connection with or incidental to
the performance of the obligations of the Lessee under this Agreement;

Not to assign, transfer or sublet or create any lien or encumbrance on this
Agreement, or the Lease hereby granted or on the whole or any part of the Project
Assets or Project Facilities nor transfer, lease or part possession thereof, save and
except as expressly permitted by this Agreement;

Not to use the Project Assets or Project Facilities for any purpose other than the
purpose of the Project and purposes incidental or ancillary to, as permitted under
this Agreement.

TERM, REVERSION AND RE-ENTRY

Lease Period -

Total period of lease shall not exceed a period of 30 years. Initially the lease shall
be for 10 years & there shall be review by Department of Tourism at the end of
10™ and 20" year for giving extension, subject to the condition that the Operator
shall qualify all the following parameters.

a) Fulfillment of minimum development plan.

b) Use of the property for the purpose for which it is meant.
c) Confirmation of the maintenance standard.

d) Timely payment of annual fees

Towards the end of the Lease Period, the Lessee and DOT can, on mutually
agreed terms and conditions, extend the LDR beyond the Lease Period of 30
years. In the event that the Lessee and DOT are not able to arrive at mutually
agreeable terms & conditions for the renewal of the Lease Period, then DOT shall
have the right to invite fresh bids from interested parties to operate and manage
the Project Assets.

The Lessee shall have the first right of refusal, i.e. the right to match the highest
financial bid received by DOT, provided DOT is satisfied with the Lessee with
regard to observance of the terms and conditions of this Agreement during the
Lease Period.

The Lessee shall pay the Upfront Payment & Annual Lease Rental as specified in
the Agreement.

The Project Assets shall not be used by the Lessee for any purpose other than the
purpose specified under this Agreement. The Lessee shall take possession of the
Project Assets on “as is” condition.

Reversion -

On the expiry of the Lease Period or early termination of this Agreement, for any
reason whatsoever, the Lessee shall surrender to DOT the Project Assets and
Project Facilities with all assets, fixtures, all or any singular rights, liberties,
privileges, easements and appurtenances belonging to or in any way appurtenant
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1.7.2

1.8

1.8.1

1.8.2

1.8.3

1.9

1.9.1

1.9.2

1.10

@
(ii)

thereto or enjoyed therewith, as constituting the Project Assets (as such time),
without any encumbrances.

CONDITIONS PRECEDENT

Save and except as expressly provided the respective rights and obligations of the
Parties under this Agreement shall be subject to the satisfaction in full of the
conditions precedent specified in this clause (the “Conditions Precedent”).

Conditions Precedent for DOT -

The Conditions Precedent required to be satisfied by DOT prior to the Appointed
Date shall be deemed to have been fulfiled when DOT shall have issued a letter to
the Lessee announcing its intent and readiness to hand over the Project Assets for
carrying out the Project as per the provisions of this Agreement. The date of the
letter shall be the “Handover Date”.

Each Party shall make all reasonable endeavours to satisfy the Conditions
Precedent within the time stipulated and shall provide the other Party with such
reasonable cooperation as may be required to assist that Party in satisfying the
Conditions Precedent for which that Party is responsible.

The date on which both the Parties fulfil the Conditions Precedent, as jointly
certified in writing by the authorised representatives of the Parties, shall be the
“Appointed Date” whereupon the obligations of the Parties under this Agreement
shall commence.The Appointed Date shall necessarily not be more than 3
(three) months from the date of signing the Agreement.

Conditions Precedent for Lessee -

The Conditions Precedent required to be satisfied by the Lessee prior to the
Appointed Date shall be deemed to have been fulfiled when the Lessee shall
have-

provided Performance Security for Implementation Phase to DOT;

paid Upfront Payment and Annual Lease Rental for the first year of the Lease
Period;

(iii) procured all necessary applicable permits unconditionally and ensure that such

applicable permits are in full force and effect.

The Lessee shall confirm in writing that all representations and warranties of the
Lessee set forth in the bid by the Selected Bidder and this Agreement are true and
correct as on the date of execution of this Agreement and as on the Appointed
Date.

Provided that upon request in writing by the Lessee, DOT may, in its discretion,
waive any of the Conditions Precedent set forth in this clause 1.9.1.

Termination of this Agreement on account of non-fulfilment
of Conditions Precedent -
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1.10.1

1.10.2

1.10.3

1.10.4

1.10.5

1.10.6

1.10.7

1.11

1.11.1

In the event of non-fulflment of Conditions Precedent by the Lessee by the
Appointed Date, this Agreement shall be terminated and DOT shall retain the
Performance Security, as damages.

In the event this Agreement is terminated due to non-fulfilment of DOT's
Conditions Precedent by the Appointed Date, the Lessee may terminate this
Agreement, in accordance with the provisions of this Agreement and require, DOT
to return / refund in full the Performance Securitypaid by the Lessee, along with
the Upfront Payment and Annual Lease Rental if any paid by the Lessee till the
date of Termination.

Provided there are no outstanding claims of DOT on the Lessee.

Provided further that, instead of this Agreement being terminated, the Parties may,
by mutual consent, extend the time for fulfilling the Conditions Precedent.

FINANCIAL CLOSE

The Lessee hereby agrees and undertakes that it shall achieve Financial Close &
execute Financing Documents & deliver to DOT three copies thereof attested by a
Director or the Authorized Signatory of the Lessee by the Appointed Date, and in
the event of delay it shall be entitled to a further period not exceeding 90 (ninety)
days. In the event of Financial Close not being achieved even within 90 days of
Appointed Date, the Lessee shall be entitled to a further period not exceeding 60
days subject to payment of damages to DOT in a sum of Rs.10,000 (Rs. Ten
thousand only) for each day of delay.

Provided that the damages specified herein shall be payable every week in
advance and the period beyond 90 daysfrom Appointed Date shall be granted only
to the extent of damages so paid, provided further that no damages shall be
payable if such delay in Financial Close has occurred solely as a result of any
default or delay by DOT in satisfaction of the Conditions Precedent specified in
clause 1.7.2.

The Lessee shall, upon occurrence of Financial Close, notify DOT forthwith, and
provide to DOT, at least 2 (two) days prior to Financial Close, 3 (three) true copies
of the Financing Documents including the Financial Package and the financial
model duly attested by a Director or the Authorised Signatory of the Lessee.

For Institutional Finance, the Lessee may apply to Department of Tourism for
availing loan by mortgaging the Lessee right arising out of this Agreement. For
this purpose Department of Tourism may sign the Substitution Agreement given in
RFP as per Appendix-XVI.

For implementation and operation of project, the Lessee may create a separate
SPV wherein the Lessee shall have at least 51% share for a minimum period of 5
years.

Termination due to failure to achieve Financial Close

Notwithstanding anything to the contrary contained in this Agreement, in the event
that Financial Close does not occur, for any reason whatsoever, within the period
set forth in clause 1.10.4, all rights, privileges, claims and entitlements of the
Lessee under or arising out of this Agreement shall be deemed to have been
waived by and deemed to have ceased with the concurrence of the Lessee, and
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1.11.2

1.12

1.12.1

1.12.2

1.12.3

1.12.4

1.12.5

1.12.6

1.12.7

1.12.8

1.12.9

1.12.10

1.12.11

this Agreement shall be deemed to have been terminated by mutual agreement of
the Parties.

Upon Termination under clause 1.11.1, DOT shall be entitled to en-cash the Bid
Security and appropriate the proceeds thereof as damages, provided however, if
Financial Close has not occurred solely as a result of DOT being in default of any
of its obligations under clause 1.7.2.,it shall upon termination, return the Bid
Security forthwith. For avoidance of doubt, it is expressly agreed that if the Bid
Security shall have been substituted by Performance Security for Implementation
Phase, DOT shall be entitled to en-cash the Performance Security for
Implementation Phase equivalent to an amount equal to Bid Security.

OBLIGATIONS OF THE PARTIES

General Obligations of the Lessee

Subject to and on the terms and conditions of this Agreement, the Lessee shall at
its cost and expense implement the Project.

The up-gradation concept, design and layout for up-gradation are to be developed
in consultation with DOT and as per the provisions of Clauses 1.25, 1.26 &1.27 of
this Agreement

The Lessee shall comply with the provisions of Applicable Law and procure
Applicable Permits (including renewals as required) in the performance of its
obligations under this Agreement.

Subject to Clauses 1.12.1 and 1.12.3, theLessee shall discharge its obligations in
accordance with Good Industry Practice in a reasonable and prudent manner.

The Lessee shall operate the Project on the principle of minimal discharge of
effluents into the air and water streams / water bodies and ensure the
management and disposal of the waste generated by the Project.

The Lessee would operate the Project for the Lease Period as per the provisions
of this Agreement including the responsibility for the internal furnishing of the
Project Assets and the Project Facilities.

The Lessee shall maintain the Project Assets handed over by DOT and the Project
Facilities in excellent working condition for the entire Lease Period and bear all
costs / expenses for doing the same.

The Lessee shall, at all times, operate and maintain the Project Assets in
accordance with the provisions of the Agreement,Applicable Law, Applicable
Permits and Good Industry Practice.

The Lessee shall be responsible for providing quality services to tourists.

The Lessee shall be responsible for procuring all necessary equipment(s) for the
Project as well as for other activities proposed at the Project Site.

The Lessee shall be responsible for providing adequate security to the tourists

using the Project Facilities and for ensuring that there is no damage or loss to
Project Assets or Project Facilities.
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1.12.12

1.12.13

1.12.14

1.12.15

1.12.16

1.12.17

1.12.18

1.12.19

The Lessee shall be responsible for provision and maintenance of emergency
services including ensuring security and safety of the Project Assets;

The Lessee shall be responsible for ensuring that the employees engaged by it, in
fulfilment of its obligations under the Lease cum Development Agreement, are at
all times properly trained for their functions and that all statutory requirements
relating to the employees in the Project are met.

The Lessee ensure the logo & name of Department of Tourism has been
prominently displayed in the signage, bill board and reception of the property.

The Lessee would be permitted to sub-contract / franchise activities related to the
Project. In the event of such sub-contracting or franchise agreement with any other
agency, a copy of the agreement must be submitted to DOT, for its records within
30 days of signing of such agreement. However, at all times, the Lessee would be
responsible for discharging its obligations under this Agreement with DOT, without
any reference to any other party operating the premises. Sub-leasing of the
Project Site / Project Assets / Project Facilities by the Lessee is not
permitted.

The Lessee shall be responsible for meeting the following hygiene and quality
standards --

(a) The storage, handling of water, raw materials and cooking etc. will have to be
in extreme hygienic conditions;

(b) The provisions of the Prevention of Food Adulteration Act, 1954, and any law
relating to hygiene and quality shall be binding;

(c) DOT reserves the right to get the food samples/raw materials tested at
authorised / certified laboratories at the cost of the Lessee;

(d) The Lessee shall be duly bound to reveal the source of procurement of raw
material for any food-item if asked by DOT;

(e) The Lessee shall maintain the Project Site, Project Assets and surrounding
areas in proper cleanliness and hygienic conditions at its own cost and shall
also be bound to follow such directions of DOT issued from time to time in this
respect; and

(f) The Lessee shall ensure clearance of all the rubbish and waste generated by
the Project and ensure safe, quick and scientific disposal of all such material
and will also coordinate with concerned civic agencies for disposal of garbage
even outside the Project Site.

In case the Lessee fails to maintain the applicable hygienic standards as listed in
Clause 1.12.16, the Lessee shall pay a penalty of Rs 500/day for the first 10 days
and Rs 1000/day subsequently to DOT till such time the hygienic conditions are
met. The penalty will be payable ten days after issue of written notice by DOT.

The Lessee shall, at its own cost and expense, in addition to and not in derogation
of its obligations elsewhere set out in this Agreement --

make, or cause to be made, necessary applications to relevant Government
instrumentalities with such particulars and details, as may be required for obtaining

Page 16 of 51



.12.20

12.21

12.22

12.23

12.24

12.25

12.26

12.27

.12.28

12.29

.12.30

.12.31

12.32

.12.33

all Applicable Permits and obtain and keep in force and effect such Applicable
Permits in conformity with Applicable Law;

make such financing arrangements as would be necessary to implement the
Project;

procure, as required, appropriate proprietary rights, licences, agreements and
permissions for materials, methods, processes and systems used or incorporated
in the Project;

make reasonable efforts to maintain harmony and good industrial relations among
the personnel employed by it in connection with the performance of its obligations
under this Agreement;

not do or omit to do any act, deed or thing which may, in any manner, violate any
of the provisions of this Agreement;

support, cooperate with and facilitate DOT in the implementation and operation of
the Project in accordance with the provisions of this Agreement;

perform any other activities that may be required for the Project subject to
Applicable Laws and Applicable Permits and other conditions of this Agreement;

pay all taxes, charges, surcharges, levies and duties which may be levied by any
competent authority with regard to execution of this Agreement and all other
Project Agreements;

provide adequate security for protecting the Project Assets and ensuring that there
are no damage to or loss of Project Assets;

pay to DOT / concerned authority all amounts due as per the provisions of this
Agreement;

not assign or create any lien or encumbrance in the Project Assets except as
allowed in this Agreement;

provide to DOT periodic reports as per the provisions of the Lease-cum-
Development Agreement;

ensure that the personnel engaged by it in the performance of its obligations under
this Agreement are at all times properly trained for their respective functions; and

Transfer the Project Assets to DOT upon termination of this Agreement, in
accordance with the provisions of clause 1.10.

The Lessee shall provide access to personnel from DOT and allits representatives,
assigns, successors, undertakings and their subsidiaries, for inspecting whether all
the provisions of the Agreement are being fulfilled by the Lessee.

The Lessee shall not be considered in breach of its obligations under this
Agreement if any part of the Project Assets is not available for operation on
account of any of the following for the duration thereof:-

(a) Force Majeure Event;
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1.12.34

1.12.35

1.12.36

1.12.37

(b) measures taken to ensure the safe use of the Project Assets except when
unsafe conditions occurred because of failure of the Lessee to perform its
obligations under this Agreement; or

(¢) Compliance with a request from DOT or directions of any Government Agency,
the effect of which is to cease operation of the Project Assets

It is expressly agreed that the Lessee shall, at all times, be responsible and liable
for all its obligations under this Agreement notwithstanding anything contained in
the Project Agreements or any other agreement, and no default under any Project
Agreement shall excuse the Lessee from its obligations or liability hereunder.

Within 7 (seven) days of execution of any Project Agreement or amendment
thereto, the Lessee shall submit to DOT a true copy thereof, duly attested by a
Director/Partner/Proprietor of the Lessee.

The Lessee shall ensure that each of the Project Agreements contain provisions
that entitle DOT to step into such agreement, in its sole discretion, in substitution
of the Lessee in the event of termination or suspension of the Project Agreement.

The Lessee shall use the Project Assets for the sole purpose of this Project and

shall not, except with the previous consent of DOT, use the Project Assets directly
or indirectly for any business other than this Project.
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1.13

1.13.1

1.13.2

1.13.3

1.13.4

1.14

1.14.1

1.14.2

8.4.2.1

8.4.2.2

8.4.2.3

8.4.2.4

8.4.2.5

Obligations of Lessee related to Lock-in-Period

Subject to and according to the terms and conditions set forth in this Agreement,
the Lessee agrees to the following lock-in restrictions, namely :-

The period commencing from Appointed Date and ending on expiry of 3 (three)
years from the FCOD shall be the lock-in-period (the “Lock-in-Period”) during
which neither Party shall have the right to terminate the Agreement.
Notwithstanding the above, DOT shall have the exclusive right to terminate this
Lease cum Development Agreement within the Lock-in-Period in the event of a
breach by the Lessee of the provisions of the Agreement or Applicable Law.

In the event of the Lessee being a Special Purpose Company formed by a
Consortium, the Lead Member of the consortium shall have a minimum equity
share of 51% in the Lessee for the period commencing from Appointed Date to the
period expiring at the end of 3 years from FCOD and a minimum equity share of
26% for the period commencing from Appointed Date to the period expiring at the
end of 10 years from FCOD.

In the event of the Lessee being a consortium, no change in composition of the
consortium shall be permitted for the period commencing from Appointed Date to
the period expiring at the end of 3 years from FCOD. In addition the consortium
member meeting the Eligibility Criteria under Option 1-for experienced Bidders as
per the Request for Proposal issued by DOT for the Project, should have a
minimum equity share of 26% in the Lessee for the period commencing from
Appointed Date to the period expiring at the end of 10 years from FCOD.

Obligations of DOT

DOT shall provide the Project Site for the duration of the Lease Period along with
the Project Assets developed by DOT at the Project Site. The lists of assets
handed over by DOT are provided inSchedule 1l — Project Assets

DOT agrees to provide support to the Lessee and undertakes to observe, comply
with and perform, subject to and in accordance with the provisions of this
Agreement and Applicable Law, the following —

Hand over physical possession of the Project Assetsas specified in clause 1.8.1
free from any encumbrance as per the provisions of this Agreement;

Provide all reasonable support and assistance to the Lessee— upon written
request from the Lessee, and subject to the Lessee complying with Applicable
Law — in procuring Applicable Permits required from anyGovernment
instrumentality for implementation and operation of the Project;

Not do any act, deed or thing which may in any manner violate any of the
provisions of this Agreement;

Support, cooperate with and facilitate the Lessee in implementation of the
Projectin accordance with the provisions of this Agreement;

Ensure peaceful use of the Project Assets by the Lessee under and in accordance
with the provisions of this Agreement without any undue hindrance from DOT.
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REPRESENTATIONS, WARRANTIES AND COVENANTS
1.15 Representations and warranties of the Lessee

1.15.1  The Lessee represents and warrants to DOT that —

a) it has the financial standing and capacity to undertake the Project in accordance with
the terms of this Agreement;

b) this Agreement constitutes its legal, valid and binding obligation, enforceable
against it in accordance with the terms hereof, and the obligations under this
Agreement will be legally valid, binding and enforceable obligations against the
Lessee in accordance with the terms hereof;

c) it is subject to the laws of India, and hereby expressly and irrevocably waives any
immunity in any jurisdiction in respect of this Agreement or matters arising
hereunder including any obligation, liability or responsibility hereunder;

d) the information furnished in the Bid and as updated on or before the date of this
Agreement is true and accurate in all respects as on the date of this Agreement

e) the execution, delivery and performance of this Agreement will not conflict with,
result in the breach of, constitute a default under, or accelerate performance
required by any Applicable Law or any covenants, contract, agreement,
arrangement, understanding, decree or order to which it is a party or by which it or
any of its properties or assets are bound or affected. There are no actions, suits,
proceedings or investigations pending or, to its knowledge, threatened against it at
law or in equity before any court or before any other judicial, quasi-judicial or other
authority, the outcome of which may result in the breach of this Agreement or
which individually or in the aggregate may result in any material impairment of its
ability to perform any of its obligations under this Agreement;

1.15.2 It has no knowledge of any violation or default with respect to any order, writ,
injunction or decree of any court of any legally binding order of any Government
instrumentality which may result in any material adverse effect on its ability to
perform its obligations under this Agreement and no fact or circumstance exists
which may give rise to such proceedings that would adversely affect the
performance of its obligations under this Agreement

1.15.3 It has complied with Applicable Law in all material respects and has not been
subject to fines, penalties, injunctive relief or any other civil or criminal liabilities
which in the aggregate have or may have a material adverse effect on its ability to
perform its obligations under this Agreement

1.15.4 In the event of the Lessee being a Special Purpose Company (“SPC”) formed by a
consortium, the shareholding pattern of its issued, subscribed and paid up equity
capital conforms to the representations made by the Selected Bidder as part of the

Bid and that as on the date of this Agreement, shareholding pattern of its issued,
subscribed and paid up equity capital is as follows:

[*****](The “Lead Member”) %

[*****] OA)
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1.15.5

1.15.6

1.15.7

1.15.8

1.15.9

1.16
1.16.1

a)

b)

d)

e)

The shareholding of the members, in case of consortium shall not transfer either
direct and/or indirect legal or beneficial ownership of any shares or securities
convertible into shares that causes any violation of the lock in restrictions specified
in clause 1.13.

In the event of the Lessee being a Special Purpose Company (“SPC”) formed by a
consortium, the members of the consortium shall ensure that the individual
shareholdingof the consortium members in the issued, subscribed and paid up
equity capital of the SPC shall not fall below 5% during the Lease Period.

All rights and interests in the Project Assets shall pass to and vest in DOTon the
Transfer Date, free and clear of all encumbrances, without any further act or deed
on its part or DOT, and that none of the Project Assets shall be acquired by it,
subject to such agreement under which a security interest or lien or encumbrance
is retained by any person, save and except as expressly provided in this
Agreement;

No representation or warranty by the Lessee contained herein or in any other
document furnished to DOT or to any government agency in relation to Applicable
Permits contains or will contain any untrue statement of material fact or omits or
will omit to state a material fact necessary to make such representation or
warranty not misleading; and

No sums, in cash or kind, have been paid or will be paid, by or on its behalf, to any
person by way of fees, commission or otherwise for securing the lease or entering
into this Agreement or for influencing or attempting to influence any officer or
employee of DOT in connection therewith.

Representation and warranties of DOT
DOT represents and warrants to the Lessee that -

it has full power and authority to execute, deliver and perform its obligations under
this Agreement and to carry out the transactions contemplated herein and that it has
taken all actions necessary to execute this Agreement, exercise its rights and
perform its obligations under this Agreement;

it has taken all necessary action to authorise the execution, delivery and
performance of this Agreement;

it has the financial standing and capacity to perform its obligations under this
Agreement;

this Agreement constitutes a legal, valid and binding obligation enforceable
against it in accordance with the terms hereof;

there are no actions, suits, proceedings or investigations pending or, to its
knowledge, threatened against it at law or in equity before any court or before any
other judicial, quasi-judicial or other authority, the outcome of which may result in
the default or breach of this Agreement or which individually or in the aggregate
may result in any material impairment of its ability to perform any of its obligations
under this Agreement;

it has no knowledge of any violation or default with respect to any order, writ,
injunction or decree of any court of any legally binding order of any government
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g
h)

1.17

1.17.1

1.18

1.18.1

1.18.2

1.19

1.19.1

1.19.2

instrumentality which may result in any material adverse effect on its ability to
perform its obligations under this Agreement;

it has complied with Applicable Law in all material respects; and

upon the Lessee paying the Upfront Payment,Annual Lease Rental, Performance
Security and performing the covenants herein, it shall not at any time during the
Lease Period hereof, interfere with the peaceful exercise of the rights and
discharge of the obligations by the Lessee, in accordance with this Agreement.

Disclosure

In the event that any occurrence or circumstance comes to the attention of either
party that renders any of its aforesaid representations or warranties untrue or
incorrect, such party shall immediately notify the other party of the same. Such
notification shall not have the effect of remedying any breach of the representation
or warranty that has been found to be untrue or incorrect nor shall it adversely
affect or waive any obligation of either party under this Agreement.

DISCLAIMER

Disclaimer

The Lessee acknowledges that prior to the execution of this Agreement, the
Lessee has, after a complete and careful examination, made an independent
evaluation of the Bidding Documents, and all the information provided by DOT or
obtained, procured or gathered otherwise, and has determined to its satisfaction
the accuracy or otherwise thereof and the nature and extent of such difficulties,
risks and hazards as are likely to arise or may be faced by it in course of
performance of its obligations hereunder. Save as provided in Clause 1.16,DOT
makes no representation whatsoever, express, implicit or otherwise, regarding the
accuracy and /or completeness of the information provided by it and the Lessee
confirms that it shall have no claim whatsoever against DOT in this regard.

The Lessee further acknowledges and hereby accepts the risk of inadequacy,
mistake or error in or relating to any of the matters set forth in the above and
hereby acknowledges and agrees that DOT shall not be liable for the same in any
manner whatsoever to the Lessee, constituting members of the Lessee and their
associates or any person claiming through or under any of them.

PERFORMANCE SECURITY

Performance Security for Implementation Phase

The Lessee shall, for due and faithful performance of its obligations during the
Lease Period deliver to DOT, performance security in favour of The Director
Tourism, Department of Tourism payable at Bhubaneswar, of an amount of
Rs. (Rupees

) Only equal to the
amount as listed for the Project in Performance Security for implementation phase
(“Performance Security for Implementation Phase”).

The Performance Security for Implementation Phase shall be provided to DOT on
or before the date of signing of the Agreement.
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1.19.3

1.20

1.20.1

1.20.2

1.20.3

1.20.4

1.20.5

1.21

1.21.1

1.22

1.22.1

The Performance Security for Implementation Phase shall be released by DOT
within 30 days of the issue of the Completion Certificate of the last Phase as per
clause 0, provided the Lessee has already submitted to DOT the Performance
Security for Operations Phase.

Performance Security for Operations Phase

The Lessee shall, for due and faithful performance of its obligations during the
Lease Period deliver to DOT, a bank guarantee in favour of The Director
Tourism, Department of Tourism& Culture (Tourism), payable at
Bhubaneswar, of an amount equal to the Annual Lease Rental for the subsequent
two years(“Performance Security for Operations Phase”).

The Performance Security for Operations Phase for the first year shall be paid on
or before the Commercial Operation Date -Phase | as defined in this Agreement
and given in Schedule lll: Phase-wise Minimum Development Requirements.

The Performance Security for Operations Phase in the form of a bank guarantee
should be submitted to DOT each subsequent year by the Lessee at least seven
days before the expiry of the existing bank guarantee until the completion of the
Lease Period.

The Performance Security for the Operations Phase shall not be lower than 25%
of Estimated Project Cost for the Tourism Accommodation for the last 2 years,
prior to the expiry of the Lease Period.

The Performance Security shall be returned to the Lessee upon the termination of
this Agreement, subject to the provisions of this Agreement.

Appropriation of Performance Security

Upon occurrence of a LesseeEvent of Default, DOT, without prejudice to its other
rights and remedies hereunder or in law, is entitled to appropriate relevant
amounts from the Performance Security as damages for such Lessee Event of
Default. Upon such encashment and appropriation from the Performance Security,
the Lessee shall within 1 (one) month thereof, replenish, in case of partial
appropriation, to its original level the Performance Security, and in case of
appropriation of the entire Performance Security, provide a fresh Performance
Security as aforesaid, failing which DOT shall be entitled to terminate this
Agreement;

Provided that if the Agreement is terminated due to any event other than Lessee
Event of Default, the Performance Security, subject to DOT’s right to receive
amounts, if any, due from the Lessee under this Agreement, shall be refunded to
the Lessee.

POSSESSION OF PROJECT ASSETS

Project Assets

The Project Assets shall comprise the assets described inSchedule lland shall be
provided andgranted by DOT to the Lessee under and inaccordance with this
Agreement.
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1.23

1.23.1

1.23.2

1.23.3

1.23.4

1.24

1.24.1

1.25

1.25.1

1.25.2

1.25.3

1.25.4

1.26

1.26.1

Lease

DOThereby grants to the Lessee access, in accordance with the terms and
conditions of the Agreement rights in respect of the Project Assets which are
described and delineated in

Schedule Il — Project Assets hereto, on “as is where is” basis, free of all
encumbrances, for implementation of the Project, for the duration of the Lease
Period and, for the purposes permitted under this Agreement, and for no other
purpose whatsoever.

It is expressly agreed that the lease granted hereunder shall
terminateautomatically and forthwith, without the need for any action to be taken
by DOT to terminate the lease, upon the termination of this Agreement forany
reason whatsoever.

On and after signing this Agreement and until the date of termination / expiry of the
Agreement, the Lessee shall maintain round-the-clock vigil over the Project Assets
and shallensure adequate security.

Access to DOT

The lease and right to the Project Assets granted to the Lessee hereunder shall
always be subject to the right of access of DOT and their employees and agents
for inspection and viewing of the Project Assets — for exercise of their rights and
enforcement of the obligations of the Lessee under this Agreement.

IMPLEMENTATION OF PROJECT

Obligations prior to commencement of Implementation
Phase

Prior to commencement of Implementation Phase, the Lessee shall —

submit to DOT and / or any other official / agency designated by DOT for  the
purpose of monitoring - the detailed Project Up-gradation Plan incorporating the
detailed design and construction time schedule for completion of the Project as per
the provisions of the Lease cum Development Agreement within 90 days of the
issue of the Letter of Award by DOT to the Lessee;

have requisite organisation and it shall designate and appoint suitable officers /
representatives as it may deem appropriate to supervise the Project and to deal
with DOT and / or to deal with any other official / agency designated by DOT for
the purpose of monitoring and be responsible for all necessary exchange of
information required pursuant to this Agreement;

undertake, do and perform all such acts, deeds and things as may be necessary or

required before commencement of implementation of the Project under and in
accordance with this Agreement, Applicable Law and Applicable Permits.

Design and drawings

The Lessee shall, subject to the Minimum Development Requirements prescribed
for the Project in the Lease cum Development Agreement, at its cost, charges and
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1.26.2

1.26.3

1.27

1.27.1

1.27.2

1.27.3

1.27.4

expenses cause drawings[‘Drawings”]to be prepared showing the proposed up-
gradation / development / new construction in all Phases applicable for the Project
including Phase Ill and submit copies of the drawings to DOT and / or any other
official / agency designated by DOT for the purpose of monitoring;

Provided that, the Lessee shall in any event, be solely responsible for the
adequacy of the Drawings.

Drawings relating to the Project shall be subject to review by DOT and / or any
other official / agency designated by DOT for the purpose of monitoring hereinafter
provided in the succeeding clause.

By forwarding the Drawings for review to DOT and / or any other official / agency
designated by DOT for the purpose of monitoring - the Lessee represents that it
has determined and verified that the design and related aspects of the Project are
in conformity with the Minimum Development Requirements set forth in the Lease
cum Development Agreement.

Review and approval of drawings

The Lessee shall, promptly and in such sequence as is consistent with the detailed
Project Up-gradation Plan, development guidelines and Minimum Development
Requirements, submit Drawings to DOT and / or any other official / agency
designated by DOT for the purpose of monitoring.

DOT and / or any other official / agency designated by DOT for the purpose of
monitoring - shall review the Drawingswithin 15 (Fifteen) days of their receipt and
convey comments/observations thereon to the Lessee — with particular reference
to the conformity or otherwise of the Drawings with the Minimum Development
Requirements and development guidelines applicable to the Project. If the
Drawings are not in conformity with the above provisions of the Lease cum
Development Agreement, such Drawings shall be revised by the Lessee within 15
(fifteen) days of being intimated by DOT or any other official / agency designated
by DOT for the purpose of monitoring, to the extent necessary and re-submitted to
DOT and / or any other official / agency designated by DOT for the purpose of
monitoring for further review. DOT or any other official / agency designated by
DOT for the purpose of monitoring shall give their observations and comments, if
any, within 15 (Fifteen) days of the receipt of such revised Drawings which shall be
taken into account by the Lessee while finalising the Drawings.

If DOT and / or any other official / agency designated by DOT for the purpose of
monitoring does not object to the Drawings submitted by the Lessee within the
period stipulated in clause 1.27.20f the Lessee shall be entitled to proceed with the
Project accordingly subject to clearance from the development authority having
jurisdiction over the Project area.

It is expressly agreed that notwithstanding any review or failure to review by DOT
and / or any other official / agency designated by DOT for the purpose of
monitoring - or any comments/observations of DOT and / or of any other official /
agency designated by DOT for the purpose of monitoring, the Lessee shall be
solely responsible for the adequacy of the Drawings and their conformity with the
Minimum Development Requirements and other provisions of this Agreement and
shall not be relieved or absolved in any manner whatsoever of its obligations,
duties and liabilities as set forth in this Agreement.
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1.27.5

1.27.6

1.28

1.28.1

1.28.2

1.28.3

1.28.4

1.28.5

The Lessee shall be liable for delays in the Project and consequences thereof,
caused by reason of any Drawings not being in conformity with the Minimum
Development Requirements and other provisions in this Agreement and shall not
be entitled to seek any relief in this regard from DOT. If there is any delay in
execution of the project due to DOT and / or any other official / agency designated
by DOT for the purpose of monitoring - not being able to review and / or sanction
the drawings and provide his comments, then the timelines for the Project shall be
accordingly extended in accordance with the numbers of days during which DOT
and / or any other official / agency designated by DOT for the purpose of
monitoring - does not provide comments and / or sanction Drawings subject to a
maximum of 3 months, provided that the delay has not been caused due to any
action of the Lessee.

If any new construction has been undertaken for the Project to meet the Minimum
Developmental Guidelines, then within 90 (ninety) days of FCOD, the Lessee shall
furnish to DOT three copies of "as built" Drawings reflecting the layout of the
Project Facility as actually designed, engineered and constructed, including
without limitation an "as built” surveys illustrating the layout of the Project Facility
and setback lines, if any, of the buildings and structures forming part of Project
Facility.

Construction

For Projects where construction is required as per the Minimum Development
Requirements stated in Schedule Ill: Phase —wise Minimum Development
Requirements, the Lessee may undertake the construction of the Project Facilityat
any time after the Appointed Date as per the provisions of this Agreement and the
provisions of Applicable Law.

The Scheduled Project Implementation Completion Date shall be the date by
which the Lessee shall have to complete the implementation of the entire Project
including all the applicable phases as prescribed in the Minimum Development
Requirements and achieve FCOD.

For Projects where Phase Il is applicable, in the event that the Lessee fails to
finish the construction of the required Project Facility for Phase |l as prescribed in
Schedule lll: Phase-Wise Minimum Development Requirements - within a period
of 30 (thirty) days from the Scheduled Phase Il Implementation Completion Date,
unless such failure has occurred due to reasons solely attributable to DOT, it shall
pay damages to DOT equivalent to a sum of %. 5,000 (Rupees five thousand only)
for delay of each day until the Scheduled Project Implementation Completion Date
is achieved.

For Projects where Phase Il is applicable, in the event that the Lessee fails to
finish the construction of the required Project Facility for Phase Il within a period
of 90 (ninety) days from the Scheduled Phase Ill Implementation Completion Date,
unless such failure has occurred due to reasons solely attributable to DOT, it shall
pay damages to DOT equivalent to a sum of . 5,000 (Rupees five thousand only)
for delay of each day until the Scheduled Project Implementation Completion Date
is achieved.

For avoidance of doubt it is agreed that recovery of damages under this clause

shall be without prejudice to the rights of DOT under this Agreement, including the
right of termination thereof.
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1.28.6

1.28.7

1.28.8

1.29

1.29.1

1.30

1.30.1

1.31

1.31.1

For Projects where Phase Il is applicable, in the event that the construction of the
Project Facility as per Phase Il —is not completed within 60 (sixty) days from the
Scheduled Phase Il Implementation Completion Date, unless the delay is on
account of reasons solely attributable to DOT, DOT shall be entitled to terminate
this Agreement.

For Projects where Phase lll is applicable, in the event that the construction of the
Project Facility as per Phase Ill — is not completed within 180 (one hundred and
eighty) days from the Scheduled Phase Ill Implementation Completion Date,
unless the delay is on account of reasons solely attributable to DOT, DOT shall be
entitled to terminate this Agreement.

DOT may either recover such damages from the Performance Security for
Implementation Phase or demand payment thereof from the Lessee. The Lessee
shall make such payment within 7 (seven) days of receiving such demand from
DOT and any delay in making such payment shall attract interest @ SBI Prime
Lending Rate plus 2% (two per cent).

Extension of implementation milestones

For Projects where Phase Il or Phase Il are applicable, the Lessee shall construct
the Project Facilities in accordance with the timeline given. However, in the event
market conditions change significantly, impacting the viability of the Project, the
Lessee shall have the right to make representations to DOT for suitable extensions
in Scheduled Phase | / Il Implementation Completion Date. DOT shall consider the
request of the Lessee and revise the subsequent Scheduled Phase | / I
Implementation Completion Date as it deems appropriate. The decision of DOT in
this regard would be final.

MONITORING OF CONSTRUCTION

Quarterly Progress Report

During Implementation Phase, the Lessee shall, not later than 7 (seven) days from
the close of each quarter, furnish to DOT and any other official or agency
designated by DOT for the purpose of monitoring- a report on the progress of the
Implementation Works and shall promptly give such other relevant information as
may be required by DOT or any other official or agency designated by DOT for
purpose of monitoring.

Inspection

During the Implementation Phase, DOT or any other official or agency designated
by DOT for the purpose of monitoring — shall have the right to inspect the Project
Facility at least once in six months and make a report of such inspection (the
“Inspection Report”) stating in reasonable detail the defects or deficiencies, if
any, with particular reference to the Scope of the Project including but not limited
to the Minimum Development Requirements. DOT or any other official or agency
designated by DOT for the purpose of monitoring - shall send a copy of the
Inspection Report to the Lessee within 7 (seven) days of such inspection and upon
receipt thereof, the Lessee shall rectify and remedy the defects or deficiencies, if
any, stated in the Inspection Report. Such inspection or submission of Inspection
Report by theDOT or any other official or agency designated by DOT for the
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1.32

1.32.1

1.33

1.33.1

1.34

1.34.1

1.34.2

1.34.3

1.35

1.35.1

purpose of monitoring - shall not relieve or absolve the Lessee of its obligations
and liabilities hereunder in any manner whatsoever

Delays during implementation

For Projects where new construction is required as per this Agreement, if DOT or
any other official or agency designated by DOT for the purpose of monitoring -
shall have reasonably determined that the rate of progress of construction for any
Phase is such that implementation of the Phase under consideration is not likely to
be achieved by the Scheduled Phase Implementation Completion Date for the
applicable Phase, it shall notify the Lessee to this effect and the Lessee shall,
within 15 (fifteen) days of such notice, by a communication inform DOT and any
other official or agency designated by DOT for the purpose of monitoring - in
reasonable detail about such steps it proposes to take to expedite progress and
the period within which it shall achieve COD for the given Phase.

Video recording

During the Implementation Phase, the Lessee shall provide to DOT every six
months, a video recording which will be compiled into a 30 (thirty) minute compact
disc or digital video disc, as the case may be, covering the status and progress of
implementation in that period.

COMPLETION CERTIFICATE

Inspection

At least 15 (fifteen) days prior to the likely completion of each phase of the Project,
the Lessee shall notify DOT of the same and shall give notice to DOT requesting it
to conduct inspection of the Project Facility by DOT or any other official or agency
designated by DOT for the purpose of monitoring. DOT shall give notice of its
intention to conduct inspection at least 7 (seven) days prior to the actual date of
inspection. Further, the Lessee shall arrange inspections of the Project Facility in
accordance with Applicable Law and Applicable Permits.

DOT shall have the right to suspend or postpone any inspection if it is reasonably
anticipated or determined during the course of the inspection that the design,
quality or any other aspect of the Project Facility or any part thereof does not meet
the development guidelines for the phase in consideration or is not in compliance
with Applicable Law or the provisions of this Agreement.

The official or agency designated by DOT for the purpose of monitoring shall
record results of the inspection(s) to determine the compliance of the Project
Facility with the Minimum Development Requirements, Applicable Law and
provisions of this Agreement.

Completion Certificate

For each Phase during implementation, DOT or any other official or agency
designated by DOT for the purpose of monitoring — may, at the request of the
Lessee issue a provisional certificate of completion of that Phase (the
"Provisional Certificate") if the inspection reveals that the parts of Project Facility
as required under the Phase in consideration can be legally, safely and reliably
opened for commercial operation or use though certain works forming part thereof
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1.35.2

1.35.3

1.36

1.36.1

1.36.2

1.36.3

are not yet complete. In such an event, Provisional Certificate shall have
appended thereto a list of outstanding items hereinafter referred to as the Punch
List signed jointly by the official or agency designated by DOT for the purpose of
monitoring and the Lessee. All items within the Punch List shall be completed by
the Lessee within 120 (one hundred and twenty) days of the date of issue of such
Provisional Certificate. Upon completion of all activities in the Punch List to the
satisfaction of the DOT, DOT shall issue a completion certificate to the Lessee
certifying the completion of construction or implementation or development
activities as applicable under the Phase in consideration and that all parts of
Project Facility for which the Provisional Certificate had been issued - can be
legally, safely and reliably opened for commercial operation or use (the
“Completion Certificate”) under intimation to DOT. In the event of the Lessee’s
failure to complete the items in the Punch List within the said period of 120 (one
hundred and twenty) days, DOT may, without prejudice to any other rights or
remedy available to it under this Agreement, have such items completed at the risk
of and cost to the Lessee. The Lessee shall reimburse to DOT on demand the
entire costs incurred by DOT in completing the items in the Punch List.

Upon successful completion of inspections for each phase, DOT will forthwith
issue to the Lessee a Provisional Certificate or Completion Certificate for that
particular phase, as the case may be.

The Lessee shall bear all the expenses relating to all inspections under this
Agreement.

COMMERCIAL OPERATIONS

Commercial Operation Date for Phases

A given Phase of the Project shall be deemed to be complete when the
Completion Certificate for the particular Phase is issued under the provisions of
clause, and accordingly the commercial operations date of the given Phase shall
be the date on which such Completion Certificate for the given Phase is issued
(“COD-Phase I”, “COD-Phase II” or “COD-Phase IlI” as applicable). The Project
Facilitiesas required by the Minimum Development Requirements under each of
the Phases shall be open for commercial operations on COD of that particular
Phase.

Commercial operations for a given Phase shall commence not later than the
applicable Scheduled Phase Implementation Completion Date for the Phase under
consideration

Subject to the provisions of clause 1.28, in case of delay in commencement of
commercial operations for any phase, unless the delay is on account of reasons
solely attributable to DOT or due to Force Majeure, the Lessee shall pay damages
to DOT calculated at the rate ofR. 5,000 (Rupees Five thousand) for delay of each
day until start of commercial operations of the Phase in consideration is achieved.
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1.37

1.38

1.38.1

1.38.2

1.38.3

1.38.4

PAYMENTS

Upfront Payment

The upfront consideration in respect of Project Assets (the “Upfront Payment”) is
Rs. (Rupees

) Only.
DOT acknowledges the payment of Rs. /- (Rupees
only)by the Lessee, towards Upfront Payment
on , 2017 through DD Bearing No. dated of

Bank. This payment will be in the form of a demand draft in

favour of The Director Tourism, Department of Tourism, drawn on a scheduled
bank that is not a Gramin Bank and payable at Bhubaneswar.

Annual Lease Rental

The annual consideration in respect of theProject Assetsover and above the
Upfront Payment (the “Annual Lease Rental”) is Rs /- (Rupees
only)for the first year of the Lease

Period. The Annual Lease Rental shall be calculated as 10% of the Upfront
Payment.

DOT acknowledges the payment of Rs. /- (Rupees

only)by the Lessee, towards the Annual

Rental for the first year on , 2017 through DD bearing No
dated

of Bank . This

payment will be in the form of a demand draft in favour of The Director Tourism,
Department of Tourism, drawn on a scheduled bank that is not a Gramin Bank and
payable at Bhubaneswar.

For the first year, the Annual Lease Rental shall be payable on the date of signing
of the Agreement.

The Annual Lease Rental for each subsequent year shall be payable in advance
on the anniversary of the Appointed Date. In case the Lessee failed to pay the
annual rent within 15 days from the date of anniversary of appointed date, interest
@ 18% shall be charged per annum for period of delay apart from the right to
terminate the agreement under Clause 1.51 & 1.56 of the agreement.

The Annual Lease Rental shall be escalated every 2 (two) years by the Wholesale
Price Index (WPI) figures declared by the Ministry of Commerce, Government of
India. The reference WPI value used would be the WPI value for the previous
financial year. For example, escalation would be calculated in the following way:
(figures used for WPI value, Annual Payment for first year are only for illustrative
purpose):
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Annual
Lease
Rental for

1st year-
2015

Payment
Date

Date of
Signing of
Agreement or
earlier

WPI
value@
(illustrati
)
value)

215

Formula
used
calculation

of CAGR of
over

WPI
two years

for

CAGR of
WPl  over
two years

Formula used
for calculation
of escalation
of Annual
Lease Rental
every two
years

Illustrative
value of
Annual
Lease
Rental

(INR)

100.00

2016

First
Anniversary of
Appointed
Date

230

100.00

2017

2nd
Anniversary of
Appointed
Date

240.5

[(240.5/215
)N(1/2)-
11*100%

5.76%

[(1+5.76/100)
A2]* 100

111.86

2018

39 Anniversary
of Appointed
Date

260

111.86

2019

4t Anniversary
of Appointed
Date

280

[(280/240.5
)N(1/2)-
11*100%

7.90%

[(1+7.90/100)
A2]* 111.86

130.23

2020

5% Anniversary
of Appointed
Date

300

130.23

2021

6t Anniversary
of Appointed
Date

310

[(310/280)
(1/2)-
11*100%

5.22%

[(1+5.22/100)
A2]* 130.23

144.19

17.2.5

The reference WPI value shall be the value on the website of the Ministry of

Commerce, Government of India applicable for the last financial year prior to the
date of increase of Annual Lease Rental. For example in the above table, the WPI
value corresponding for the 2" anniversary of the Appointed Date or 2015 (240.5)
is the WPI value for the Financial Year 2013-14. This shall be applicable to all WPI
values corresponding to the year in which the Annual Lease Rental is to be
increased.

1.39

1.39.1

USER CHARGES

Collection and appropriation of fee

The Lessee shall have the sole and exclusive right to demand, collect and

appropriate tariff (“Fee”) from the tourists (“Users”) using the services of the
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1.39.2

1.40

1.40.1

1.40.2

1.41

1.41.1

1.42

1.42.1

1.43

1.43.1

1.44

1.44.1

Project Assets and the Project Facilities for the duration of the Lease Period or till
the date of termination in accordance with this Agreement.

The Lessee acknowledges and agrees that upon payment of tariff (“Fee”), any
User shall be entitled to use the Project Assets and Project Facilities and the
Lessee shall not place, or cause to be placed, any restriction on such use, except
to the extent specified in the Applicable Law, Applicable Permits or provisions of
this Agreement.

INSURANCE COVERAGE

Insurance during the Lease Period

The Lesseeshall effect and maintain at its own cost, during the Lease Period, all
such insurances for such maximum sums as may be required under the Financing
Documents, Applicable Law and such insurances as may be necessary or prudent
in accordance with Good Industry Practice (the “Insurance Cover’). The Lessee
shall also effect and maintain such insurances as may be necessary for mitigating
the risks that may devolve on DOT as a consequence of any act or omission of the
Lessee during the Lease Period.

DOT will not be held liable for any incidents or accidents during the operations of
the Project.

Notice to DOT

The Lessee shall by notice furnish to DOT, in reasonable detail, information in
respect of the insurance that it proposes to avail and maintain, not later than 45
days prior to the commencement of Implementation Phase. Within 30 (thirty) days
of receipt of such notice, DOT may require the Lessee to effect and maintain such
other insurances as may be necessary pursuant hereto, and in the event of any
difference or disagreement relating to any such insurance, the Dispute Resolution
Mechanism under this Agreement shall apply.

Evidence of Insurance Cover

The Lessee shall, from time to time, provide to DOT copies of all insurance
policies (or appropriate endorsements, certifications or other satisfactory evidence
of insurance) obtained by it in accordance with this Agreement.

Application of insurance proceeds

All proceeds received under insurance policies except life and injury shall be
promptly applied by the Lessee towards repair or renovation or restoration or re-
instatement of the Project Assets, Project Facility or any part thereof, which may
have been damaged or destroyed and the balance remaining, if any, shall be
applied in accordance with the provisions contained in this behalf in the Financing
Documents and Project Agreements.

Validity of the Insurance Cover
The Lessee shall pay the premium payable on such insurance policy (or policies)

so as to keep the policy (or policies) in force and valid throughout the Lease Period
and furnish copies of the same to DOT. Each insurance policy shall provide that
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1.45

1.45.1

1.46

1.46.1

1.47

1.47.1

a)

b)

9

the same shall not be cancelled or terminated unless 60 days' clear notice of
cancellation is given to DOT in writing. If at any time the Lessee fails to purchase
and maintain in full force and effect any or all of the insurances required under this
Agreement, DOT may at its option (but not being obliged to do so) purchase and
maintain such insurance and all sums incurred by DOT thereof shall be
reimbursed by the Lessee forthwith on demand together with interest thereon at
2% over SBI Prime Lending Rate per annum, from the date the respective sums
were incurred by DOT. Lessee shall, within 7 (seven) days from the date of receipt
of claim in respect thereof settle the amount.

Waiver of subrogation

All insurance policies in respect of the insurance obtained by the Lessee pursuant
to this article shall include a waiver of any and all rights of subrogation or recovery
of the insurers there under against, inter alia, DOT and its assigns, successors,
undertakings and their subsidiaries, affiliates, employees, insurers and
underwriters and of any right of the insurers to any set-off or counterclaim or any
other deduction, whether by attachment or otherwise in respect of any liability of
any such person insured under any such policy or in any way connected with any
loss, liability or obligation covered by such policies or insurance.

Lessee’s waiver

The Lessee hereby further releases, assigns and waives any and all rights of
subrogation or recovery against, inter alia DOT and its assigns, undertakings and
their subsidiaries, affiliates, employees, successors, insurers and underwriters,
which the Lessee may otherwise have or acquire in or from or in any way
connected with any loss, liability or obligation covered by policies of insurance
maintained or required to be maintained by the Lessee pursuant to this Agreement
(other than third party liability insurance policies) or because of deductible clauses
in or inadequacy of limits of any such policy of insurance.

FORCE MAJEURE

Force Majeure

Force Majeure shall mean an event which cannot be foreseen and is beyond the
control of a Party, and not involving a Party’s fault or negligence. Such events
(Force Majeure Events) may include —

Civil disorders, riots, war, terrorist attack, cyclones, floods, storms, lightning,
earthquakes, washouts, high water, fire, tsunami, power blackout and other acts of
God.

Any judgement or order of any court of competent jurisdiction or statutory authority
made against the Lessee in any proceedings for reasons other than (i) failure of
the Lessee to comply with any ApplicableLaw or Applicable Permit, or (ii) on
account of breach of any ApplicableLaw or Applicable Permit or of any contract, or
(iii) enforcement of thisAgreement, or (iv) exercise of any of its rights under this
Agreement byDOT;

Any event or circumstances of a nature analogous to any of the foregoing
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1.47.2

1.47.3

ii)

iii)

1.47.4

1.47.5

1.47.6

1.48

1.48.1

1.49

1.49.1

In no event would there be any financial outlay from DOT or liability of DOTfor a
Force Majeure Event.

The Lessee shall give notice to DOT of any Force Majeure Event as soon as it is
reasonably practicable, but not later than 1 (one) month after the date on which the
Lessee knew or should have reasonably known the commencement of the Force
Majeure Event. The Lessee should give the following in reasonable detail —

The nature of such Force Majeure Event and the estimated period;

The nature of and the extent to which, performance of any of its obligations under
this Agreement is affected by the Force Majeure Event;

The measures which the Lessee has taken, or proposes to take to alleviate the
impact of the Force Majeure Event or mitigate the damage and to resume
performance of such of its obligations affected thereby and any other relevant
information.

Failure by the Lessee to give notice to DOT within the time period specified above
shall not prevent the Lessee from giving such notice at a later time, provided
however that in such case the Lessee shall not be eligible for the remedies for any
failure or delay in complying with its obligations under or pursuant to this
Agreement until the notice has been given.

The Force Majeure Event shall not absolve the Lessee from the obligation of
payments in respect of liabilities incurred prior to the occurrence of the Force
Majeure Event.

For as long as the Lessee continues to claim to be affected by a Force Majeure
Event, the Lessee shall provide DOT with regular (and not less than fortnightly)
written reports containing the information sought above or any such other
information requested by DOT.

Remedies for Force Majeure

If the Lessee has, at all times since the occurrence of the Force Majeure Event
complied with the obligations of mitigation as provided above and continues to
comply with them, then the Lessee shall be entitled to the following relief:

The obligations of the Lessee to the extent they are affected shall be suspended
for the period of the Force Majeure Event;

Dispute resolution

In the event that the Parties are unable to agree in good faith about the
occurrenceor existence of a Force Majeure Event, such dispute shall be finally
settled inaccordance with the Dispute Resolution Mechanism of this Agreement;

Provided that the burden ofproof as to the occurrence or existence of such Force

Majeure Event shall be uponthe Party claiming relief and/or excuse on account of
such Force Majeure Event.
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LESSEE EVENT OF DEFAULT

1.50 Lessee Event of Default

1.50.1  The following events shall be considered as events of default on the part of the

Lessee;
a) The Lessee fails to meet the Conditions Precedent as specified in Clause 1.9;
b) The Performance Security has been en-cashed and appropriated in accordance

with clause 1.21 and the Lessee fails to replenish or provided fresh Performance
Security within the period specified in Clause 1.21.1;

c) Subsequent to the replacement or furnishing of fresh Performance Security in
accordance with clause 1.21, the Lessee fails to cure within a period of 3 (three)
months the Lessee Event of Default for which whole or part of the Performance
Security was appropriated;

d) The Lessee utilises the property for purposes other than for which it was leased
out;
e) The Lessee fails to adhere to the Operation &Management requirements and has

failed to remedy the same within 2 (two) months;

f) The Lessee commits any material breach, or is otherwise in violation of any of its
obligations / provisions, under this Agreement;

2) The Lessee does not pay any or all applicable taxes, charges, surcharges, levies
and duties which may be levied by any competent authority with regard to
execution of this Agreement and all other Project Agreements;

h) The Lessee repudiates the Agreement or otherwise expresses an intention not to
be bound by this Agreement;

i) The Lessee is in breach of the maintenance requirements in the Agreement;

i) The Lessee has failed to make any payment to DOT within the period specified in

the Agreement including annual lease rental;

k) An order is made or a resolution is passed for the liquidation,
bankruptcy,dissolution or appointment of a receiver of the Lessee which is not, if
capableof being so, discharged or, as the case may be, revoked within 3 (three)
months thereafter;

1) The Lessee has created any encumbrance on the Project Assetsor Project Facility
in favor ofany entity save as otherwise expressly permitted under this Agreement;

m) Any assets or share of the Lessee are expropriated, confiscated,
compulsorilyacquired or nationalized by any Government, authority, entity or
agency due toan act or omission of the Lessee or its shareholders;

n) A breach of any representation or warranty by the Lessee which materially
adversely affects the Lessee’s ability to perform its obligations under this
Agreement;
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0)

1.51

1.51.1

a)

b)

1.52

1.52.1

1.52.2

1.53

1.53.1

1.53.2

1.54

1.54.1

1.54.2

The Lessee abandons the operations of the Project Facility for more than 15
(fifteen) consecutive days without the prior consent of DOT.

Suspension upon Lessee Event of Default

Upon occurrence of a Lessee Event of Default, DOT shall be entitled,without
prejudice to its other rights and remedies under this Agreement includingits rights
of termination hereunder, to --

suspend all rights of the Lessee under this Agreement including the Lessee’s right
to collect tariff, andother revenues pursuant hereto, and

exercise such rights itself or authorize anyother person to exercise the same on its
behalf during such suspension. Suspension hereunder shall be effective forthwith
upon issue ofnotice by DOT to the Lessee and may extend up to a periodnot
exceeding 6 (six) months from the date of issue of such notice.

DOT to act on behalf of Lessee

During the period of suspension, DOT shall, on behalf of the Lessee,run the
Project and collect theFee, under and in accordance with thisAgreement and DOT
shallbe entitled to make use of the revenues collected as above for meeting the
costsincurred by it for remedying and rectifying the cause of suspension.

During the period of suspension hereunder, all liabilities in relation tothe Project
shall continue to vest with the Lessee and all actions taken, including expenditure
incurred by DOT fordischarging the obligations of the Lessee under and in
accordance withthis Agreement and the Project Agreements, shall be deemed to
have been done ortaken for and on behalf of the Lessee and the Lessee
undertakesto indemnify DOT for all costs incurred during such period.

Revocation of suspension

In the event DOTrectifies or removes the cause ofsuspension within a period not
exceeding 2 (two) months from the date ofsuspension, DOT shall revoke the
suspension forthwith and restore all rights of the Lessee under this Agreement.

In the event the Lesseecures the Lessee Event of Defaultwithin a periodnot
exceeding 3 (three) months from the date of suspension, DOTshallrevoke the
suspension forthwith and restore all rights of the Lessee underthis Agreement.

Termination

At any time during the period of suspension under this clause, the Lessee may by
notice require DOT to revoke the suspension and issue a termination Notice. DOT
shall within 2(two) months ofreceipt of such notice, terminate this Agreement under
and in accordance with clause.

Notwithstanding anything to the contrary contained in this Agreement, in theevent
that Suspension is not revoked within 3 (three) months from the date of
Suspension hereunder as set forth in clause 1.56 — thisAgreement shall, upon
expiry of theaforesaid period, be deemed to have been terminated by mutual
agreement of theParties and all the provisions of this Agreement shall apply,
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1.54.3

a)
b)

1.55

1.55.1

1.56

1.56.1

1.57

1.57.1

1.57.2

1.57.3

1.57.4

1.57.5

mutatis mutandis, tosuch Termination as if a termination Notice had been issued
by DOTupon occurrence of a Lessee Event of Default.

DOT EVENT OF DEFAULT

The following events shall be considered as events of default on the part of
DOTnamely:-

DOT fails to meet the Conditions Precedent as per clause 1.8; or

DOT unlawfully repudiates or expresses an intention not to be bound by the
provisions of this Agreement:

Provided that any of the aforesaid is not caused due to a Lessee Event of Default
under this Agreement or due to the occurrence of Force Majeure Events.

TERMINATION OF AGREEMENT

Termination by DOT

DOT shall be entitled to terminate this Agreement on occurrence of any or all of
the Lessee Events of Default.

Termination by Lessee

The Lessee shall be entitled to terminate this Agreement on occurrence of any or
all of DOTEvents of Default.

Termination procedure

Issue of Termination Notice: On the occurrence of any Event of Default, the non-
defaulting Party may initiate termination of this Agreement by issuing a termination
Notice to the defaulting Party setting out in detail the underlying Event of Default
and the estimated payment on termination, including the details of computation
thereof. A notice period of 3 (three) months should be provided when issuing the
termination Notice.

Consultation Period: Following the issue of the termination Notice, and subject to
the above clauses, the Parties shall consult for a period of 2 (two) months or for
such period as the Parties mutually agree to determine the steps that are
proposed to be taken to rectify or remedy the cause of the issue of the termination
Notice. During the Consultation Period, both Parties shall continue to perform their
respective obligations under this Agreement.

Withdrawal of termination Notice: If the defaulting Party rectifies or remedies the
default within the Consultation Period to the satisfaction of the non-defaulting Party
or suitable steps are taken towards rectification or the Event of Default ceases to
exist, the termination Notice shall be withdrawn.

Termination: If the defaulting Party does not rectify or remedy the default within
the Consultation Period to the satisfaction of the non-defaulting Party, the
Agreement shall be terminated on expiry of the Consultation Period.

In the event of expiry of the Consultation Period as given in clause 1.57.2DOT
shall be entitled to issue a notice which shall be deemed to mean the immediate
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1.57.6

1.57.7

1.58

1.58.1

1.58.2

1.59

1.59.1

1.59.2

1.60

1.60.1

1.60.2

expiry of the LDA and the immediate transfer of the Project Assets and Project
Facility to DOT.

PROCEDURE AFTER TERMINATION

DOT shall, at its discretion, substitute the Lessee by selecting another competent
party to assume the rights and obligations of the Lessee as per the provisions of
the Agreement, within a period of 3 (three) months of termination or take any other
measures.

The Lessee shall, upon termination, hand over the Project Assets and the Project
Facility to DOT within 1 (one) month of termination.

COMPENSATION ON TERMINATION

Termination before Appointed Date

In case the Agreement is terminated due to Lessee Event of Default, DOT shall
not be liable to make any payment to the Lessee.

In case the Agreement is terminated by the Lessee due to DOT Event of Default,
the Lessee shall be reimbursed the amount advanced to DOT including Upfront
Payment, Annual Lease Rental for first year and the Bid Security orPerformance
Security for Implementation Phase shall be returned to the Lessee. The Lessee
shall not be entitled to any interests on the amount advanced.

Termination  after  Appointed Date and  during
Implementation Phase

In case the Agreement is terminated due to Lessee Event of Default, DOT shall
not be liable to make any payment to the Lessee. The Performance Security for
Implementation Phase or Performance Security for Operations Phase shall be
forfeited and shall be utilised by DOT to settle any outstanding dues and other
claims of DOT on the Lessee.

In case the Agreement is terminated by the Lessee due to DOTEvent of Default,
DOT shall release the Upfront Payment, Performance Security for Implementation
Phase, and Performance Security for Operations Phase and proportionate Annual
Lease Rentals to the Lessee without interest.

Termination after Implementation Phase is over

In case the Agreement is terminated due to Lessee Event of Default, DOT shall
not be liable to make any payment to the Lessee. The Performance Security for
Operations Phase shall be forfeited and shall be utilised by DOT to settle any
outstanding dues and other claims of DOT on the Lessee.

In case the Agreement is terminated by the Lessee due to DOTEvent of Default,

DOT shall release the Upfront Payment, Performance Security for Operations
Phase and proportionate Annual Lease Rentals to the Lessee without interest.
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1.60.3

ii)

iii)

iv)

V)

vi)

vii)

viii)

1.60.4

1.60.5

1.60.6

DIVESTMENTS OF RIGHTS AFTER TERMINATION

Upon termination, the Lessee shall comply with and conform to the following
divestment requirements namely:-

Deliver forthwith the actual, or possession of the Project Assets and Project
Facility, on “as is where is” basis after bringing them to a safe condition free and
clear of encumbrances;

Deliver relevant records and reports pertaining to the Project andits operation and
maintenance, including all programs and manuals pertaining thereto and
maintenance certificates obtained hitherto, as on the date of termination;

Transfer or deliver all applicable Permits to the extent permissibleunder Applicable
Law;

Execute such deeds of conveyance, documents and other writings as DOT may
reasonably require for conveying, divesting and assigning all the rights, title and
interest of the Lessee in theProject including the right to receive outstanding
insuranceclaims to the extent due and payable to DOT, absolutely untoDOT or its
nominee;

Comply with all other requirements as may be prescribed or required
underApplicable Law, for completing the divestment and assignment of allrights,
title and interest of the Lessee in the Project, freefrom all encumbrances,
absolutely unto DOT or to its nominee.

The divestment of all rights, title and interest in the Project shall be deemed to be
complete on the date when all of the divestment requirements have been fulfilled,
and DOT shall, without unreasonable delay, thereupon issue a certificate
substantially in the form set forth in

Vesting Certificate which will have the effect of constituting evidence of divestment
by the Lessee all of its rights, title and interest in the Project, and their vesting in
DOT pursuant hereto.

It is expressly agreed that any defect or deficiency in the divestment requirements
shall not in any manner be construed or interpreted as restricting the exercise of
any rights by DOT or its nominee on, or in respect of, the Project on the footing
that all divestment requirements have been complied with by the Lessee.

The Lessee shall bear and pay all costs incidental to divestment of all ofthe rights,
title and interest of the Lessee in the Project in favourof DOT upon termination,
save and except that all stamp dutiespayable on any deeds or documents
executed by the Lessee inconnection with such divestment shall be borne by DOT.

The Lessee shall not make any modifications to the Project Assets or Project
Facilities which could have an adverse impact on the operations of or on the value
of the assets at the Project Facility during the last 5 (five) years of the Lease
Period.

No demolition of the Project Facility — in part or full — shall be allowed during the

last five (5) years of the Lease Period unless specifically approved by DOT. In the
last 5 (five) years of the Lease Period, the Lessee shall not remove or cause

Page 39 of 51



1.60.7

1.60.8

1.60.9

removal of any movable assets from the Project Facility without prior permission of
DOT.

The Lessee agrees that at least 12 months prior to the expiry by efflux of time of
the Lease Period it shall cause to be conducted at its cost by an expert —
appointed by both Parties on mutual consent — a condition survey and an inventory
of the entire Project Site & Project Facility / Assets. If, as the result of such survey,
the expert observes that the Project Facilities have not been operated and
maintained in accordance with the requirements of this Agreement (over and
above normal wear & tear), the Lessee shall, at its cost & expense, take all
necessary steps to ensure that the Project Facilities are in good working condition
well before the Transfer Date. In the event the Lessee fails to comply with this
provision, DOT shall itself cause the condition survey and the inventory of the
Project Assets & Project Facilities to be conducted and remove any defect or
deficiency observed in the survey. DOT shall be promptly reimbursed by the
Lessee for costs incurred in conducting such survey, preparation of inventory and
curing of Project Assets & Project Facilities.

If the Lessee fails to handover the peaceful possession of the Project Facility
within one month of termination, DOT shall have the right to charge for illegal use
and occupation of the premises, a daily amount equivalent to 2% (two percent) of
the Annual Lease Rental payable at the time of termination till such time the
premises is vacated by the Lessee.

In the event of any dispute relating to the matters covered by this clause, the
Dispute Resolution Mechanism of this Agreement shall apply.

TRANSFER OF PROJECT ASSETS UPON EXPIRY OF LEASE PERIOD

1.60.10 On the expiry of the Lease Period, the Lessee shall hand over to DOT, free of cost

1.61

1.61.1

1.61.2

1.61.3

)

the Project Assets as on the date of expiry of the Lease Period.
LIABILITY & INDEMNITY

General Indemnity

The Lessee shall indemnify, defend and hold DOT harmless against any and all
proceedings, actions and third party claims arising out of a breach by Lessee of
any of its obligations under this Agreement except to the extent that any such
claim has arisen due to DOT Event of Default.

DOT will, indemnify, defend and hold harmless the Lessee against any and all
proceedings, actions, third party claims for loss, damage and expense of whatever
kind and nature arising out of defect in title and/or the rights of DOT and/or arising
of a breach by DOT, its officers, servants and agents of any obligations of DOT
under this Agreement except to the extent that any such claim has arisen due to
Lessee Event of Default.

Without limiting the generality of this Article, the Lessee shall fully indemnify, hold
harmless and defend DOT including its officers, servants, agents and subsidiaries
from and against any and all loss as and damages arising out of or with respect to

failure of the Lessee to comply with Applicable Law and Applicable Permits;
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ii)

iii)

1.61.4

1.61.5

1.62

1.62.1

payments of taxes relating to the Lessee's contractors, suppliers and
representatives’ income or other taxes required to be paid by the Lessee without
reimbursement hereunder;

non-payment of amounts due as a result of materials or services furnished to the
Lessee or any of its contractors which are payable by the Lessee or any of its
contractors;

Without limiting the generality of the provisions of this Clause, the Lessee shall
fully indemnify, hold harmless and defend DOT from and against any and all
damages which DOT may hereafter suffer, or pay by reason of any demands,
claims, suits or proceedings arising out of claims of infringement of any domestic
or foreign patent rights, copyrights or other intellectual property, proprietary or
confidentiality rights with respect to any material, information, design or process
used by the Lessee or by the Lessee's Contractors in performing the Lessee’s
obligations or in any way incorporated in or related to the Project. If in any such
suit, claim or proceedings, a temporary restraint order or preliminary injunction is
granted, the Lessee shall make every reasonable effort, by giving a satisfactory
bond or otherwise, to secure the suspension of the injunction or restraint order. If,
in any such suit claim or proceedings, the Project, or any part, thereof or
comprised therein is held to constitute an infringement and its use is permanently
injuncted, the Lessee shall promptly make every reasonable effort to secure for
DOT a license, at no cost to DOT, authorising continued use of the infringing work.
If the Lessee is unable to secure such license within a reasonable time, the
Lessee shall, at its own expense and without impairing the specifications and
standards either replace the affected work, or part, or process thereof with
non-infringing work or parts or process, or modify the same so that it becomes
non-infringing.

In the event that either Party receives a claim from a third party in respect of which
it is entitled to the benefit of an indemnity under this Article, it shall notify the other
Party ("Indemnifying Party") within 14 (fourteen) days of receipt of the claim and
shall not settle or pay the claim without the prior approval of the Indemnifying Party
- such approval shall not be unreasonably withheld or delayed. In the event that
the Indemnifying Party wishes to contest or dispute the claim it may conduct
proceedings in the name of the Indemnified Party subject to the Indemnified Party
being secured against any cost involved to its reasonable satisfaction.

Defence of claims

The Indemnified Party shall have the right, but not the obligation, to contest,
defend and litigate any claim, action, suit or proceeding by any third party alleged
or asserted against such party in respect of, resulting from, related to or arising out
of any matter for which it is entitled to be indemnified hereunder and their
reasonable costs and expenses shall be indemnified by the Indemnifying Party. If
the Indemnifying Party acknowledges in writing its obligation to indemnify the
person indemnified in respect of loss to the full extent provided by this Article, the
Indemnifying Party shall be entitled, at its option, to assume and control the
defence of such claim, action, suit or proceeding liabilities, payments and
obligations at its expense and through counsel of its choice provided it gives
prompt notice of its intention to do so to the Indemnified Party and reimburses the
Indemnified Party for the reasonable cost and expenses incurred by the
Indemnified Party prior to the assumption by the Indemnifying Party of such
defence. The Indemnifying Party shall not be entitled to settle or compromise any
claim, action, suit or proceeding without the prior written consent of the
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1.62.2

1.62.3

1.63

1.63.1

1.64

1.64.1

Indemnified Party unless the Indemnifying Party provides such security to the
Indemnified Party as shall be reasonably required by the Indemnified Party to
secure, the loss to be indemnified hereunder to the extent so compromised or
settled.

If the Indemnifying Party has exercised its rights under Clause1.61.5 above, the
Indemnified Party shall not be entitled to settle or compromise any claim, action,
suit or proceeding without the prior written consent of the Indemnifying Party
(which consent shall not be unreasonably withheld or delayed).

If the Indemnifying Party exercises its rights under Clause1.61.5 above, then the
Indemnified Party shall nevertheless have the right to employ its own counsel and
such counsel may participate in such action, but the fees and expenses of
such counsel shall be at the expense of such Indemnified Party, when and as
incurred, unless --

a) the employment of counsel by such party has been authorised in writing by
the Indemnifying Party; or

b) the Indemnified Party shall have reasonably concluded that there may be a
conflict of interest between the Indemnifying Party and the Indemnified Party
in the conduct of the defence of such action; or

c) the Indemnifying Party shall not in fact have employed independent counsel
reasonably satisfactory to the Indemnified Party to assume the defence of
such action and shall have been so notified by the Indemnified Party; or

d) the Indemnified Party shall have reasonably concluded and specifically
notified the Indemnifying Party either --

(i) that there may be specific defences available to it which are different
from or additional to those available to the Indemnifying Party; or

(i) that such claim, action, suit or proceeding involves or could have a
material adverse effect upon it beyond the scope of this Agreement,

Provided that if sub-clauses (b), (c) or (d) of Clause 1.62.3 shall be
applicable, counsel for the Indemnified Party shall have the right to direct the
defence of such claim, action, suit or proceeding on behalf of the Indemnified
Party and the reasonable fees and disbursements of such counsel shall
constitute legal or other expenses hereunder.

MISCELLANEOUS
Governing law and jurisdiction
This Agreement shall be construed and interpreted in accordance with

andgoverned by the laws of India, and the courts in Odisha shall have jurisdiction
overmatters arising out of or relating to this Agreement.

Assignment and charges

The Lessee shall not assign this Agreement or its rights, benefits and obligations,
to any person, save and with the prior consent in writing of DOT.
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1.64.2

1.65

1.65.1

1.66

1.66.1

1.67

1.67.1

1.68

1.68.1

1.69

1.69.1

1.70

1.70.1

1.71

The Lessee shall not create or permit any encumbrance or otherwise transfer or
dispose any or all of its rights and benefits under this Agreement except with the
prior consent in writing of DOT.

Amendments

This Agreement and the Schedules, Annexure and Appendices thereof together
withthe Bidding Documents and its Schedules, Annexure, Appendices and
Addenda and othercommunication between DOT and the Lessee constitute
acomplete and exclusive understanding of the agreement terms between the
Parties onthe subject hereof and no amendment or modification hereto shall be
valid and effectiveunless agreed to by all the Parties hereto and evidenced in
writing.

Time

Any date or period as set out in any Clause of this Agreement may be extended
withthe written consent of DOT failing which time shall be the essence.

Confidentiality

The Lessee, for themselves and their affiliates, agents, sub-contractors,
employees, andretained professionals, agree to keep the provisions of this
Agreement confidential fromthird parties and not to make any public
announcements or public disclosures orcommunicate with any news media with
respect to the subject matter hereof withoutthe written consent of DOT;

Provided that such disclosure:
(a) isrequired pursuant to any relevant statutory or regulatory requirements or
duties or any relevant terms of the Applicable Law; or (b) relates to information

which is already in the public domain, other than as a result of breach of this
clause by the Lessee.

No partnership
Nothing contained in this Agreement shall constitute or interpreted as constituting

a partnership between the Parties. Neither Party shall have any authority to bind
the otherin any manner whatsoever.

Third parties
This Agreement is intended solely for the benefit of the Parties and theirrespective
successors and permitted assigns, and nothing in this Agreement shallbe

construed to create any duty to, or anyliability to, any person not a Party to this
Agreement.

Language
All  notices required to be given wunder this Agreement and all
communications,documentation and proceedings which are in any way relevant to

this Agreement shall be in writing and in English language.

Waiver
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1.71.1

1.72

1.72.1

1.73

1.73.1

1.74

1.74.1

1.75

1.75.1

No waiver of any breach of any provision of this Agreement shall constitute a
waiverof any prior, concurrent or subsequent breach of the same of any other
provisionshereof. No waiver shall be effective unless made in writing and signed
by an authorized representative of the waiving Party.

Severability

If for any reason whatsoever any provision of this Agreement is or becomes
invalid,illegal or unenforceable or is declared by any court of competent jurisdiction
or anyother instrumentality to be invalid, illegal or unenforceable, the validity,
legality orenforceability of the remaining provisions shall not be affected in any
manner, and theParties shall negotiate in good faith with a view to agreeing upon
one or moreprovisions which may be substituted for such invalid, unenforceable or
illegalprovisions, as nearly as is practicable. Failure to agree upon any such
provisions shallnot be subject to Dispute Resolution Mechanism under this
Agreement or otherwise.

Liability and indemnity

The Lessee will indemnify and hold harmless DOT and its nominees / successors /
assigns against any and all suits, proceedings, actions, demands and third party
claims for any loss, damage, cost and expense arising out of any breach of
provisions of the Agreement by the Lessee or on account of any deficiency in
provision of services by the Lessee to any User.

Immunity to DOT

If any accident — pursuant to the utilisation of the Project Assets and the Project
Facilities under this Agreement — results in injury or death of any person, including
the employees of the Lessee, the Lessee hereby undertakes that all liability, civil
and criminal, will be to the account of the Lessee unless it is covered by the
Insurance Cover In addition, the Lessee undertakes that all liability, civil and
criminal, will be to the account of the Lessee in case the Project Assets or Project
Facilities are utilised for any activities proscribed by Applicable Law. The Lessee
holds harmless DOT and its nominees / successors / assigns against any and all
suits, proceedings, actions, demands and third party claims for any loss, damage,
cost and expense arising out of the events mentioned above, either caused on
account of any deficiency in provision of services by the Lessee or caused by any
third party. In the event of the Lessee not meeting the liabilities resulting from the
above, the Performance Security may be utilised in meeting the liabilities resulting
from the above.

DISPUTE RESOLUTION MECHANISM

Negotiations

The Parties will attempt in good faith to resolve any dispute, difference, conflict or
claim arising out of or in relation to this Agreement or the performance of the
Agreement (a “Dispute”) through negotiations between senior authorized
representatives of each Party with authority to settle the relevant dispute. If the
Dispute has not been settled through negotiations within 14 days from the date on
which either Party has served written notice on the other regarding the Dispute
(the “Notice”), or such longer period as may be mutually agreed by the Parties,
then the remaining provisions of this clause shall apply.
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1.75.2

a)

b)

If the Dispute is not resolved in accordance with the provisions of the clause
above, either Party shall be entitled to approach the court to resolve the issue;

While any dispute is pending, both Parties shall, save as otherwise provided
herein, continue to perform their respective obligations under this Agreement and
shall not, whether by act or omission, impede or otherwise interfere with the
endeavors of the defaulting Party to remedy the breach or default to which such
Dispute relates.

The legal proceedings shall be held in Bhubaneswar, and shall be conducted in
English.
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SCHEDULE | - LETTER OF AWARD
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SCHEDULE Il — PROJECT ASSETS
To be inserted after Joint Verification and handover and taken over.
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SCHEDULE lll: PHASE-WISE MINIMUM DEVELOPMENT

REQUIREMENTS

PHASE | — Applicable for all properties

Name of Property

Minimum Development
Requirement for Phase |

Scheduled Phase |
Implementation Completion
Date

All the Properties

Up-gradation & Operation

of existing facilities

6 months from Appointed Date

PHASE Il — Applicable for all properties where toilets do not exist

Name of Property

Minimum Development
Requirement for Phase Il

Scheduled Phase Il
Implementation Completion
Date

All the Properties where
toilets do not currently
exist

Construct two separate
common toilets — one for
ladies and one for gents

1 year from Appointed Date

PHASE Il — Applicable only for the following properties

Name of Property

Minimum Development
Requirement for Phase
]

Scheduled Phase Il
Implementation Completion
Date

T.C. Belghar

Addition of 6 rooms,
landscaping & gardening

24 months from appointed date

Panthasala,Dhamnagar

Completion of civil works,
landscaping

24 months from appointed date

WAC J.K. Road

Addition of 6 rooms

24 months from appointed date
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Schedule IV

PERFORMANCE SECURITY FOR IMPLEMENTATION PHASE

SI. No Name of Properties Performance Security in INR
1 PanthasalaChhapachikana 20,000.00
2 Panthasala,Mahavinayak 20,000.00
3 WAC Sohela 20,000.00
4 WAC GorakhnathPitha 20,000.00
5 T.C. Belghar 20,000.00
6 T.C. Phulbani 20,000.00
7 WAC Odagaon 20,000.00
8 PanthasalaBisamaKatak 20,000.00
9 PanthasalaBinika 20,000.00

10 T.C. Thuamula Rampur 20,000.00
11 TRC, Kendrapara 20,000.00
12 Panthika, Ramchandi, Kendrapara 20,000.00
13 PanthasalaDhamnagar 20,000.00
14 WAC, Angul 1,00,000.00
15 TC, Kenduli 20,000.00
16 Boating Complex, Jagannathsagar 20,000.00
17 TC,Jharsuguda 20,000.00
18 TIC, Olasuni 20,000.00
19 TIC, Nilagiri 20,000.00
20 TIC, Hirakud 20,000.00
21 WAC,Sathipur 50,000.00
22 WAGC, ].K. Road 50,000.00
23 Panthasala, Deuljhari 20,000.00
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1.75.3

1.75.4

1.75.5

Schedule V

VESTING CERTIFICATE

DOT represented by Director Tourism, DOT refers to the Lease, cum Development

Agreement dated 2018 (the “Agreement”)

entered into between DOT and (the

“Lessee”) for Up-gradation / Development, Operation, Maintenance, Management,
Share and Transfer of the Tourism Accommodation Unit

at

DOT hereby acknowledges compliance and fulfiilment by the Lessee of the
Divestment Requirements set forth in the Agreement on the basis that upon issue
of this Vesting Certificate, DOT shall be deemed to have acquired, and all title and
interest of the Lessee in or about the Project Assets shall be deemed to have

vested unto DOT, free from any encumbrances, charges and liens whatsoever.

Notwithstanding anything to the contrary contained hereinabove, it shall be a
condition of this Vesting Certificate that nothing contained herein shall be
construed or interpreted as waiving the obligation of the Lessee to rectify and
remedy any defect or deficiency in any of the Divestment Requirements and/or

relieving the Lessee in any manner of the same.
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Signed this day of , 2018at Bhubaneswar

AGREED, ACCEPTED AND SIGNED, SIGNED, SEALED AND DELIVERED

For and on behalf of For and on behalf of
LESSEE by: DOT by:
(Signature) (Signature)

Name

Director, Department of Tourism;
Government of Odisha

Paryatan Bhawan, Lewis Road,
Bhubaneswar — 751014

In witness whereof the parties have signed this deed of Agreement on the date & year
mentioned above.

In presence of —

Witness
1. Name : Signature of the Officer acting in the presence
Address for and on behalf of the Odisha Tourism
2. Name :
Address Signature of the Officer acting in the presence

for and on behalf of
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